

# Update from WP1

AENEAS all-hands meeting

Nice, France

Rob van der Meer, ASTRON

# Deliverables / Milestones

D#	Description	WP	Party	month	Status
D1.1	AENEAS Website online	WP1	1 - ASTRON	3	Website online M15
D1.2	Set of defined AENEAS KPIs	WP1	1 - ASTRON	3	Draft not satisfactory for PO update → M15
D1.3	Data Management Plan	WP1	1 - ASTRON	6	Work in progress → M15
D1.4	Brochures and outreach	WP1	1 - ASTRON	9	Work in progress → M15
D2.1	Inventory of potential ESDC resources	WP2	1 - ASTRON	12	Draft thiw meeting → M15
D4.1	Best practice Data transport and storage	WP4	6 - GEANT LTD	14	Delayed → M16
D2.2	ESDC User Requirements	WP2	1 - ASTRON	18	Timing to be discussed → M ?
D4.2	Site Catalogue storage and networking	WP4	6 - GEANT LTD	18	On track
D5.1	Survey report	WP5	4 - INAF	18	On track
D5.2	Gap analysis	WP5	4 - INAF	18	On track

# Data management plan

- DMP, Data Management Plan, is very useful.
  - Not just an administrative exercise, but a very useful planning tool.
  - Describe your data (whatever you collect is data).
  - How can you make sure the data is re-usable?
  - You are the most likely re-user in a few years.  
What do you need to know to be able to use the data?

# Periodic Report 1

- 2 Periodic reports PR1 (M18), PR2 (M36).
- June 30<sup>th</sup> first period ends.  
Report due in 60 days (end of August).
  - Financial report by partners
  - Progres report by WP leaders
- Review September 18<sup>th</sup> in Luxembourg.
- Second payment if all finances accepted.  
Already received 75% prefinancing.

## New partners?

- There has been a request from INAF to allow CINECA access to the results and credit for its contribution to the project.
- Possibilities were discussed in the GA-2 meeting on 19/10  
→ policy paper to facilitate requests and decision.
- Others might follow.

# Dissemination

- Website [www.AENEAS2020.eu](http://www.AENEAS2020.eu) on-line.  
First we only had the wiki as website, now we have a professionally designed and technically supported website.
- Dissemination in general
  - Slow or missing, we should show results better and earlier
  - [Please share results and offer website material for dissemination.](#)

## status of team

- Seven persons in Dwingeloo
  - Michael, Michiel, Rob, Marjan, Yan, Chris, Zheng
- Two hires that should start soon.  
Hiring was much delayed unfortunately.
- Other technical staff will start soon.