

Action points OBELICS 1

Responsible	Description	Status
Marco de Vos	Provide inputs about ASTRON participation and following the Actions proposed in "Communication n.1"	
Lucio Angelo Antonelli	INAF-RM inputs to be completed according to Actions proposed in "Communication n.1"	
Karl Kosack / Thierry Stolarczyk	CEA inputs to be completed according to Actions proposed in "Communication n.1"	
Eric Chassande-Mottin	Inputs from APC to be updated and completed according to Actions proposed in "Communication n.1"	
Cristiano Bozza	Complete information on INFN participation	in progress
Jose Luis Contreras and Lucio Angelo Antonelli	UCM and INAF-RM meet and discuss task 3.2 leaders appointing	
Marco de Vos and Giovanni Lamanna	ASTRON and LAPP meet and discuss task 3.3 leaders appointing	
Bojan Nikolic and Fabio Pasian	UCAM and INAF meet and discuss task 3.4 leadership and organization	
Bojan Nikolic	Call meeting with main Task 3.4 partners to start planning the task activities	
Giovanni Lamanna and Cristina Knapic	Discuss what/how to do about A&A investigation.	
Task leaders (TBD)	Deliverables production plan and responsibility assignment	
Each Partner	Update information on hiring plan	in progress
Marco de Vos	Provide SKA White Paper on Data Management	
Rob van der Meer	Based on the table of OBELICS participants update the ASTERICS 'who is who' database	
Giovanni Lamanna	Open REDMINE for OBELICS (and maybe ASTERICS)	in progress
Giovanni Lamanna	Doodle poll for next meetings	
Giovanni Lamanna	Prepare and send a Project Plan draft to Marco de Vos, Giuseppe Cimo and Rob van der Meer then finalize it in August and distribute it	in progress
Giovanni Lamanna	Send minutes of meeting plus action points	done