



# Update from WP1

AENEAS all-hands meeting

Granada

Rob van der Meer, ASTRON

# Deliverables / Milestones

D#	Description	WP	Party	month	Status
D1.1	AENEAS Website online	WP1	1 - ASTRON	3	Wiki online in M1, official Website M10
D1.2	Set of defined AENEAS KPIs	WP1	1 - ASTRON	3	Defined, not uploaded → M10
D1.3	Data Management Plan	WP1	1 - ASTRON	6	Work in progress → M11
D1.4	Brochures and outreach	WP1	1 - ASTRON	9	Work in progress → M12
D2.1	Inventory of potential ESDC resources	WP2	1 - ASTRON	12	On track
D4.1	Best practice Data transport and storage	WP4	6 - GEANT LTD	14	On track
D2.2	ESDC User Requirements	WP2	1 - ASTRON	18	On track
D4.2	Site Catalogue storage and networking	WP4	6 - GEANT LTD	18	On track
D5.1	Survey report	WP5	4 - INAF	18	On track
D5.2	Gap analysis	WP5	4 - INAF	18	On track



## New partners?

- There has been a request from INAF to allow CINECA access to the results and credit for its contribution to the project.
- Possibilities will be discussed in the GA-2 meeting on 19/10
- We might want to consider allowing other new partners as well.

# Dissemination

- **Website** almost ready.  
First we only had the wiki as website, now we have a professionally designed and technically supported website
- Dissemination in general
  - Slow or missing, we should show results better and earlier
  - Support by EC PO offered



# status of team

- Five persons in Dwingeloo
  - Michael, Michiel, Rob, Marjan, Yan
- Two hires that should start soon
- Other technical staff will start soon